
ID Task Name Duration Start

1 IRWM Plan Update 889 days Wed 10/1/08

2 Task 1 - Governance and Policy Documents 804 days Wed 10/1/08

3 Task 2 - Region Acceptance Process Application 523 days Wed 4/1/09

4 Task 3 - Facilitator Grant Application 67 days Tue 3/1/11

5 Task 4 - Consultant Selection for IRWMP Update 66 days Mon 10/3/11

6 Task 5 - IRWMP Planning Grant Application 126 days Mon 10/4/10
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